Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) T21-84093

4/6/11

Mr. Bill Burke
Collin County
4600 Community Ave.
MeKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1682600

SUBJ: PCO#062 — RFI#175 & 198 — Plumbing Relocation.

Dear Mr. Burke:
We have finalized the required quotations for PCO #082 — RFI #175 & 198 — Plumbing Relocation.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our coniract agreement. Attached is a detailed itemization of the extra costs. Total amount of this

reqguest is Two Thousand Five Hundred Fifty Three dollars ($2,553).

If you have any guestions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J, Less

John Leos

Approved by:
Collin County Date
B Yadbr<, .1
PGAL Date

oo Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Mail, Suhel Rahman, & Ronnie Holcomb- TCCo

Buniding the Futura



T 4/6/2011

PCO No.: 062

PCO Title: RFI#175 & 198 - Plumbing Relocation.
Project: Collin County Courthouse Addition
Project No.: R0508003.00

Subcontractor Subcontractor  Subcontractor

Type Company Description Base Price WiC & GL Total Price

A B C=A+8
Demo Storm Piping, New Cores, Additional Pipe/Fittings, Install Labor, &

Subcontractor Uk Barviont: 1,084 a7 1,121
Subcontracior Potter Phwood, Concrete Demo, Labaor, Grout, & Place/Finish, 1.010 34 1,044
Tumer Turner Partial Rental of Lift. 150 5 155
Subtotal 2,244 Fi 2,321
10% OH&P 232

Total Cost % 2,553
Motes:



